

Teviot Weekly Numbers report
DebConf 07 (9th June - 24th June 2007)
04/05/07

Schedule

Saturday 9 June	Setup
Sunday 10 June	First day of DebCamp
Friday 15 June	Last day of DebCamp
Saturday 16 June	DebianDay (and arrival day for DebConf)
Sunday 17 June	First day of DebConf talks
Wednesday 20 June	Day trip (<i>provisional</i>)
Thursday 21 June	Conference dinner (<i>provisional</i>)
Saturday 23 June	Last day of DebConf talks
Sunday 24 June	Cleanup, leave

Room Allocations

Debating Hall – Main Talks Track
Underground (ex Park Bar) – Additional Talks Track

The Middle Reading Room – BOF Session 2
The Balcony Room – BOF Session 2

Dining Room – Hacklab 1
Terrace Bar – Hacklab 2

Mezz/Costa - Catering
Middle Bar - Bar

Overall Numbers

These are projected based on numbers of confirmed attendees and data from previous years conferences.

Date	Numbers
9th June 2007	46
10th June 2007	57
11th June 2007	80
12th June 2007	84
13th June 2007	87
14th June 2007	93
15th June 2007	102
16th June 2007	304
17th June 2007	262
18th June 2007	296
19th June 2007	303
20th June 2007	300
21st June 2007	297
22nd June 2007	292
23rd June 2007	249

Debating Hall Usage

Main talks venue

Theatre style seating, max 230 capacity

PA Provided by ents, Debconf will provide additional sound and video equipment.

Times Required:

Pre-Debconf:

Access as required in order to set up equipment

Debcamp/Debconf:

7am – setup

9am – talks start

6pm – last talk finished

8pm – clearout

	Date	Total Max	Schedule	Rationale
Debating Hall	9th June 2007	0	Setup	
main talks track	10th June 2007	0	DebCamp Start	
	11th June 2007	0		
	12th June 2007	0		
	13th June 2007	0		
	14th June 2007	5		Setup
	15th June 2007	10	DebCamp End	Setup
	16th June 2007	228	DebianDay	
	17th June 2007	197	DebConf Start	Keynotes may include all attendees
	18th June 2007	222		Keynotes may include all attendees
	19th June 2007	227		Keynotes may include all attendees
	20th June 2007	225	Day trip (prov)	Keynotes may include all attendees
	21st June 2007	223	Conf dinner (prov)	Keynotes may include all attendees
	22nd June 2007	219		Keynotes may include all attendees
	23rd June 2007	187	DebConf Finale	
	24th June 2007	2	Cleanup, leave	

Underground (Park Room) Usage

Secondary talks venue

Theatre style seating, max 250 capacity

PA Provided by ents, Debconf will provide additional sound and video equipment.

Times Required:

Pre-Debconf:

Access as required in order to set up equipment

Debcamp/Debconf:

7am – setup

9am – talks start

6pm – last talk finished

8pm – clearout

	Date	Total Max	Schedule	Rationale
Park Room	9th June 2007	0	Setup	
secondary talks track	10th June 2007	0	DebCamp Start	
	11th June 2007	0		
	12th June 2007	0		
	13th June 2007	0		
	14th June 2007	0		
	15th June 2007	5	DebCamp End	Setup
	16th June 2007	122	DebianDay	Additional Presentations
	17th June 2007	105	DebConf Start	Additional Presentations
	18th June 2007	118		Additional Presentations
	19th June 2007	121		Additional Presentations
	20th June 2007	120	Day trip (prov)	Additional Presentations
	21st June 2007	119	Conf dinner (prov)	Additional Presentations
	22nd June 2007	117		Additional Presentations
	23rd June 2007	100	DebConf Finale	Additional Presentations
	24th June 2007	2	Cleanup, leave	

Middle Reading Room

Discussion Room 1 (BOF Session)

Dinner/Table seating, max 32 capacity

Times Required:

Pre-Debconf:

Continual access for discussion groups

Debcamp/Debconf:

Continual access for discussion groups

	Date	Total Max	Schedule	Rationale
Middle Reading Room	9th June 2007	32	Setup	Setup
BOF Session 1	10th June 2007	32	DebCamp Start	
	11th June 2007	32		
	12th June 2007	32		
	13th June 2007	32		
	14th June 2007	32		Setup
	15th June 2007	32	DebCamp End	Setup
	16th June 2007	32	DebianDay	Additional Presentations
	17th June 2007	32	DebConf Start	Additional Presentations
	18th June 2007	32		Additional Presentations
	19th June 2007	32		Additional Presentations
	20th June 2007	32	Day trip (prov)	Additional Presentations
	21st June 2007	32	Conf dinner (prov)	Additional Presentations
	22nd June 2007	32		Additional Presentations
	23rd June 2007	32	DebConf Finale	Additional Presentations
	24th June 2007	32	Cleanup, leave	

Balcony Room

Discussion Room 2 (BOF Session)

Dinner/Table seating, max 25 capacity

Times Required:

Pre-Debconf:

Continual access for discussion groups

Debcamp/Debconf:

Continual access for discussion groups

	Date	Total Max	Schedule	Rationale
Balcony Room	9th June 2007	25	Setup	Setup
BOF Session 2	10th June 2007	25	DebCamp Start	
	11th June 2007	25		
	12th June 2007	25		
	13th June 2007	25		
	14th June 2007	25		Setup
	15th June 2007	25	DebCamp End	Setup
	16th June 2007	25	DebianDay	Additional Presentations
	17th June 2007	25	DebConf Start	Additional Presentations
	18th June 2007	25		Additional Presentations
	19th June 2007	25		Additional Presentations
	20th June 2007	25	Day trip (prov)	Additional Presentations
	21st June 2007	25	Conf dinner (prov)	Additional Presentations
	22nd June 2007	25		Additional Presentations
	23rd June 2007	25	DebConf Finale	Additional Presentations
	24th June 2007	25	Cleanup, leave	

Dining Room

Work area

Dinner seating, max capacity 114

Times Required:

Pre-Debconf:

Continual access as work area

Debcamp/Debconf:

Continual access as work area

	Date	Total Max	Schedule	Rationale
Dining Room	9th June 2007	16	Setup	Work Area
Hacklab 1	10th June 2007	20	DebCamp Start	Work Area
	11th June 2007	28		Work Area
	12th June 2007	29		Work Area
	13th June 2007	30		Work Area
	14th June 2007	33		Work Area
	15th June 2007	36	DebCamp End	Work Area
	16th June 2007	106	DebianDay	Work Area
	17th June 2007	92	DebConf Start	Work Area
	18th June 2007	104		Work Area
	19th June 2007	106		Work Area
	20th June 2007	105	Day trip (prov)	Work Area
	21st June 2007	104	Conf dinner (prov)	Work Area
	22nd June 2007	102		Work Area
	23rd June 2007	87	DebConf Finale	Work Area
	24th June 2007	14	Cleanup, leave	Work Area

Terrace Bar

Work area

Dinner/Table layout, max capacity 80

Times Required:

Pre-Debconf:

Continual access as work area

Debcamp/Debconf:

Continual access as work area

	Date	Total Max	Schedule	Rationale
Terrace Bar	9th June 2007	0	Setup	
Hacklab 2	10th June 2007	0	DebCamp Start	
	11th June 2007	0		
	12th June 2007	0		
	13th June 2007	0		
	14th June 2007	0		
	15th June 2007	2	DebCamp End	Setup
	16th June 2007	61	DebianDay	Work Area
	17th June 2007	52	DebConf Start	Work Area
	18th June 2007	59		Work Area
	19th June 2007	61		Work Area
	20th June 2007	60	Day trip (prov)	Work Area
	21st June 2007	59	Conf dinner (prov)	Work Area
	22nd June 2007	58		Work Area
	23rd June 2007	50	DebConf Finale	Work Area
	24th June 2007	2	Cleanup, leave	Cleanup

Food Breakdown

Total amounts for each day are shown, with both confirmed numbers and expected maximum numbers.

Debcamp (9th - 15th June)

Debcamp	Regular	Vegetarian	Vegan
09/06/07	22(27)	9(10)	()
10/06/07	27(32)	12(13)	1(1)
11/06/07	38(44)	15(16)	2(2)
12/06/07	38(44)	16(17)	2(2)
13/06/07	41(47)	17(18)	2(2)
14/06/07	47(53)	18(19)	2(2)
15/06/07	56(63)	19(20)	2(2)

Debian Day (16th June)

Debian Day	Regular	Vegetarian	Vegan
16/06/07	84(100)	23(25)	3(3)

Debconf (17th - 23rd June)

Debconf	Regular	Vegetarian	Vegan
17/06/07	150(179)	28(31)	5(6)
18/06/07	164(198)	33(36)	5(6)
19/06/07	168(202)	33(36)	5(6)
20/06/07	168(200)	33(36)	5(6)
21/06/07	165(197)	33(36)	5(6)
22/06/07	164(194)	33(36)	5(6)
23/06/07	140(166)	28(31)	5(6)
24/06/07	24(26)	5(6)	1(1)